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Cascade drilling at 300-FF-5
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Storage at 2402WL
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U Waste Site

Interim Storage Casks in 400 Area 
Interim Storage Area

232-Z scrubber cell cleanout

Last IP-2 container with K East debris
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Notable Accomplishments

Nuclear Materials Stabilization and Disposition (Project
Baseline Summary [PBS] RL-0011)

Disposition the Plutonium Finishing Plant (PFP) Facility

• Completed 232-Z scrubber cell cleanout  
• The 241-Z team completed 95 percent of the plasma arc cutting of the D-8 tank   
• Completed pie plating of 19 gloveports this month for a total of 1,135  
• Shipped 16 solution containers to the Central Waste Complex since the beginning of March, bringing total

shipped to 362  
• Submitted the PFP Planning Case in support of a May 2006 External Independent Review  

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012)
Sludge Retrieval and Transfer:  K East Basin completed the hazards analysis for the K East post-transfer 
vacuuming/sand filter replacement system resulting in a determination that no new Authorization Basis 
controls are required.  The project continued ahead-of-schedule progress in vacuuming (2,698 of 8,925 
cubicles, 507 ahead of schedule).

K West Basin maintained ahead-of-schedule progress in debris removal (658 of 914 debris units completed, 
140 ahead of schedule), and shipped 7 canister waste boxes and 43 drums of canister lids to the 
Environmental Restoration Disposal Facility (ERDF).

The Hose-in-Hose (HIH) project review with DOE-HQ staff was completed on March 29, 2006.  The HIH 
subproject completed 19 of 33 construction acceptance tests through April 24, 2006, including the booster 
pump qualification test for all four stations.  The HIH project remains 117 days ahead of the May 2007 
Defense Nuclear Facilities Safety Board (DNFSB) and Tri-Party Agreement (TPA) milestones for completing 
sludge transfer.

Legacy Fuel: The one-time-shipping request of the PAS-1 cask was approved, and all preparations were 
completed for shipment to Pacific Northwest National Laboratory (PNNL).  The cask was shipped to PNNL on 
April 6, 2006, facilitating the characterization of suspect fuel discovered in the K East Basin.

Overview
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of March 2006.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with 
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level 
challenges to achieving cleanup progress.
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Notable Accomplishments, continued

Solid Waste Stabilization and Disposition (PBS RL-0013), 
Nuclear Facility D&D, River Corridor Closure (PBS RL-0041), 
and Operate Waste Disposal Facility (PBS RL-0080)

Transuranic (TRU) Waste Program:  Shipments to the Waste Isolation Pilot Plant (WIPP) resumed in March, 
with six shipments totaling 42 cubic meters (m3) completed.  Three additional shipments have been completed 
in April.  A backlog of 410 m3 (134 payloads) of certified waste was available for shipment as of April 9, 2006. 

Mixed Low Level Waste (MLLW): Dispositioned 118 m3 of MLLW during March for a cumulative total of 
5,108 m3, including macro-encapsulation of 33.2 m3 of RCRA debris and 70.4 m3 of retrievably-stored LLW, and 
thermal treatment of 13.1 m3 of FY 2005/2006 “New” waste and 1.7 m3 of legacy waste.  The first shipment in 
FY 2006 of waste to PermaFix requiring thermal treatment was completed on March 16, 2006.  The shipment 
consisted of 11.6 m3 (56 drums) of a total 55 m3 planned this fiscal year.  Continued to support recovery efforts 
with PEcoS following two recent contamination events.

K Basin Sludge Processing:  Completed processing of the second Large Diameter Container (LDC) of North 
Load-Out Pit (NLOP) sludge at T Plant, and nearing completion of the third LDC.  The Central Waste Complex 
(2402-WL building) was prepared for receipt of treated NLOP sludge and shipments from T Plant were initiated.

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)

Well Drilling: To date, nine Calendar Year (CY) 2006 wells and two CY 2007 wells are complete.  Ten TPA 
wells are in progress.  A network of twelve wells was completed to form the injection points for the apatite 
barrier that will be installed later this year right next to the Columbia River in 100-N Area.  

Cleaning up Chromium Along the River: In the 100-H Area, chromium concentrations continue to decline 
in the extraction/compliance wells.  All of these wells except two are below the cleanup goal of 20 parts per 
billion (ppb).  The concentrations in the two exception wells are generally close to 25 ppb.  Recent flattening of 
the concentration trends may indicate that chromium from deeper in the system is leaking upward towards the 
pumping wells and this will be evaluated over the coming months. Once the cleanup goal has been achieved, 
the pump-and-treat system operations will be modified to allow monitoring of the cleanup action. 

New Funding to Aggressively Address Contamination in Groundwater:  The Groundwater Remediation 
Project assisted the EM-21 Peer Review Committee during their review of proposals in Salt Lake City, 
March 29-30, 2006.  The preliminary recommendations from the committee were to: 

− Move forward with iron augmentation of In-Situ Redox Manipulation (ISRM) barrier in the 100-D Are
a to treat chromium,

− Fund the effort to test the electro-coagulation process for treating chromium in the 100-D Area,
− Conditionally approve a larger scale application of the calcium polysulfide technology in the

100-D area for chromium pending a more technically rigorous comparison/contrast with other
technologies (e.g., bioremediation, pump and treat), and 

− Not fund the use of geophysical techniques to detect chromium in 100 Area soils.
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Notable Accomplishments, continued

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040)

Remediation Projects:
U Plant Waste Sites Remediation 

• Working 200-UW-1 U Plant Waste Sites Action Memorandum (AM) for removal of 200-W-42 vitrified 

clay pipeline (VCP) and other interferences with proposed barrier placement on 216-U-8 and 216-U-12 Cribs  

• Excavated and installed ~840’ Treated Effluent Disposal Facility (TEDF) piping  

• Excavated and removed ~850’ 200-W-42 VCP Piping  

• Obtained concurrence for simple soil cover design for 216-U-12 crib barrier   

Closure Projects

• 216-Z-9 Slant Borehole (200-PW-1 Plutonium/Organic Rich Waste Group) drilling was initiated on 

February 14, 2006.  As of April 19, 2006, borehole depth was 124.5 ft.  

− Eight of the 12 soil samples have been collected for laboratory analysis  

− Five of the nine soil vapor samples have been collected and analyzed using field screen instruments  

− Total depth for the borehole is anticipated to be approximately 140 feet (120 vertical feet)

CERCLA Decision Documents

• Completed 200-CS-1, Chemical Sewer Group, Feasibility Study (FS)/Proposed Plan (PP) Draft A (M-15-39C)

and 216-S-10 Pond and Ditch Closure Plan (M-20-39)

Closure Services and Infrastructure Projects:
Project L-325, Phase 1, A-8 Substation

• Construction is approximately 90 percent complete  

− First of two new transformers is fully energized and providing power to 200 East and West Areas  

− Construction scheduled to be complete April 30, 2006

Nuclear Facility D&D, FFTF (PBS RL-0042)

Fuel Offload/IEM Cell Operations:  Fuel Assembly ACN-1 was disassembled.   The third and final Interim 
Storage Cask was loaded, and placed in the 400 area Interim Storage Area.



PHMC Performance Report                                         March 2006
Section A Overview

DOE/RL-2000-76, Rev. 65 Overview A: 5

Current Issues

K Basins Project

Change Sludge Transfer – HIH construction installation verification and testing is requiring 
greater effort than planned:   Additional resources and work shifts are being utilized to expedite task 
completion as well as the development and incorporation of alternate schedule activities and logic.  The 
project will continue to closely monitor progress in daily status reviews between construction, engineering, 
and test groups and adjust the daily plan as required.  While the start of the transfer has moved to -43 days 
(as of April 24, 2006), the completion of all sludge transfers remains ahead of the May 31, 2006, milestone by 
117 days.

Change in Sludge Treatment Project Procurement Strategy:   FH received formal notification from RL 
on April 4, 2006, withdrawing previously approved early procurement for the Sludge Treatment Project system 
components.  While this action was taken to improve programmatic risks, the change reduces the confidence 
in achieving November 2009 DNFSB and TPA milestones for completing sludge treatment.  FH is in the 
process of replanning the design and procurement sequence and considering steps to mitigate the impact to 
the overall schedule.  A revised baseline plan is due at the end of June 2006.
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Safety Overview
The focus of this section is to document trends in occurrences. FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving Voluntary Protection Program “Star” status, and 
accomplish work through enhanced work planning.  Safety and health statistical data is presented below.  
The safety charts are reported according to Occupational Safety and Health Administration (OSHA) 
standards. 

Total OSHA Recordable Case Rate: 

OSHA Days Away From Work (DAFW) Case Rate: 
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There were five OSHA 
Recordable injuries reported in 
March.  The March increase is 
typical of the past two years of 
increases in injuries in the 
Spring.  Fluor Hanford 
management have reviewed the 
cases and taking actions to 
return performance to the 
previous low rates.

CY 2006 = 0.20
FY 2006 = 0.15

Through March, the FH Safe 
Hours totaled 769,211 hours, 
following a new DAFW case on 
February 21, 2006 (within the 
fiscal month of March).



PHMC Performance Report                                         March 2006
Section A Overview

DOE/RL-2000-76, Rev. 65 Overview A: 7

Safety Overview, continued

First Aid Case Rate: 

Days Away Restricted/Transferred Case Rate: 
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Fluor Hanford first aid case rate 
remains stable on the new 
baseline average.  It is promising 
that March did not show an 
increase in first aid cases.

CY 2006 = 0.20
FY 2006 = 0.20

The FH DART case rate is stable 
on the current baseline, better 
than the Performance Objectives, 
Measures and Commitments  
(POMCs) performance target of 
0.25, and slightly above the Fluor 
Corporate goal of 0.18.
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FY 2006 FH Funds vs. Spend Forecast  ($M)

FY 2006 Schedule/Cost Performance  ($M)

Schedule Performance: March 2006 schedule performance reflected a +$3.1M/+1.0 percent favorable 
schedule variance.  The most significant schedule variances are discussed in the following sections:  Nuclear 
Facility D&D, Remainder of Hanford (Section D). 

Cost Performance: March 2006 cost performance reflected a +$13.4M/+4.2 percent favorable cost 
variance.  The most significant cost variances are discussed in the following sections: Nuclear Facility D&D, 
Remainder of Hanford (Section D), and Safeguards and Security (Section H). 

2012 
Accelerated 
Completion

2035 
Accelerated 
Completion

Other

SNF Stablization and Disposition Storage Ops HQ-0012X $1.6 $1.6 $0.0 
Nuclear Materials Stabilization & Disposition RL-0011 $137.2 $134.1 $3.1 

SNF Stabilization & Disposition RL-0012 $122.8 $118.2 $4.5 
Solid Waste Stabilization & Disposition RL-0013 $166.7 $170.2 ($3.5)

Safeguards & Security RL-0020 $83.0 $75.9 $7.1 
Soil & Water Remediation, Groundwater/Vadose Zone RL-0030 $48.1 $48.6 ($0.6)

Nuclear Facility D&D, Remainder of Hanford RL-0040 $66.1 $64.5 $1.6 
Nuclear Facility D&D, River Corridor Closure RL-0041 $0.0 $0.0 $0.0 

FFTF Project RL-0042 $47.1 $41.4 $5.7 
HAMMER RL-0043 $7.4 $6.1 $1.2 

Operate Waste Disposal Facility RL-0080 $3.4 $2.8 $0.6 
HAMMER SR-MS100 $0.9 $0.9 $0.0 

$684.1 $664.3 $8.9 ($1.9) $12.8
NOTE:  Numbers are rounded to the nearest $0.1M.

FY 2006 Fiscal 
Year Spend 

Forecast

Control Point Variance

Total FH

PBS Title PBS
Projected FY 
2006 Funding

Budgeted Cost of 
Work Scheduled

Budgeted Cost 
of Work 

Performed

Actual Cost of 
Work Performed

Schedule 
Variance $

Schedule 
Variance %

Cost 
Variance $

Cost Variance %
Budget At 

Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $0.6 $0.6 $0.6 -$0.1 -9.6% $0.0 -0.4% $1.3

RL-0011 Nuclear Materials Stabilization & Disposition $54.8 $56.0 $58.1 $1.2 2.2% -$2.1 -3.8% $115.1

RL-0012 SNF Stabilization & Disposition $58.0 $56.0 $53.9 -$2.0 -3.4% $2.1 3.8% $119.9

RL-0013 Solid Waste Stabilization & Disposition $70.5 $71.9 $70.9 $1.4 2.0% $1.0 1.4% $153.8

RL-0020 Safeguards & Security $38.0 $36.7 $32.4 -$1.3 -3.4% $4.3 11.8% $83.8

RL-0030 Soil & Water Remediation, Groundwater/Vadose Z $20.9 $20.4 $20.8 -$0.6 -2.7% -$0.4 -2.0% $45.9

RL-0040 Nuclear Facility D&D, Remainder of Hanford $24.7 $28.1 $21.6 $3.5 14.0% $6.5 23.3% $54.9

RL-0041 Nuclear Facility D&D, River Corridor Closure $1.1 $1.1 $1.0 $0.0 -0.2% $0.1 8.7% $2.4

RL-0042 FFTF Project $17.2 $18.4 $17.3 $1.2 7.3% $1.1 6.2% $42.0

RL-0043 HAMMER $2.7 $2.8 $2.7 $0.1 2.3% $0.1 4.8% $7.4

RL-0080 Operate Waste Disposal Facility $1.1 $1.1 $0.9 $0.0 0.0% $0.2 15.0% $2.3

HQ-MS100 HAMMER $0.0 $0.1 $0.4 $0.1 0.0% -$0.3 -349.3% $0.0

Subtotal Sub-project Work scope $289.7 $293.3 $280.6 $3.5 1.2% $12.7 4.3% $628.9
4.4.6.1+.2 Request for Services & HAMMER RFSs $4.9 $4.4 $4.1 -$0.5 -9.5% $0.4 8.6% $9.7

4.4.6.3 Work Orders from PNNL $3.4 $3.4 $3.3 $0.0 -0.1% $0.1 3.1% $7.5

4.4.6.4 Work Orders from BHI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

4.4.6.6+.9 Work Orders from BNI/AMH $0.4 $0.4 $0.2 $0.0 0.0% $0.2 47.8% $1.0

4.4.6.7 Work Orders from CH2M HILL $14.4 $14.4 $14.1 $0.0 0.0% $0.2 0.0% $31.4

4.4.6.10 Work Orders from ATL $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.1

4.4.6.11 Work Orders from WCH $1.6 $1.6 $1.8 $0.0 -0.6% -$0.2 -11.8% $3.5

Total Work For Others $24.6 $24.1 $23.4 -$0.5 -2.0% $0.7 2.9% $53.2
Total FH Contract Work scope $314.3 $317.4 $304.0 $3.1 1.0% $13.4 4.2% $682.1

Fiscal Year To Date ($M)
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FY 2006 Schedule/Cost Performance, continued

Milestone Performance
Milestones represent significant events in project execution.  Milestones are established to provide high-level 
visibility to critical deliverables and specific status on the accomplishment of these key events.  Because of the 
relative importance of milestones, the ability to track and assess milestone performance provides an effective 
tool for managing the PHMC.  FY 2006 milestone information is based upon the current baseline including RL-
approved changes.  Changes in both the number and type of milestones from month-to-month are the result 
of Baseline Change Requests (BCRs) approved during the year.

One Enforceable Agreement milestone from FY 2005 (M-034-33B, Complete K East Sludge Containerization), 
remains overdue.  A request for its extension was denied; therefore, the milestone will remain listed as 
overdue until its completion (currently forecast for August 2006).  

March 2006 milestone performance shows no FY 2006 Enforceable Agreement milestones overdue to date, 
nor are any currently forecasting late completion.  

Performance Status  
FYTD and Monthly ($M)
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Monthly BCWS 37.9 51.9 55.2 52.7 53.7 63.0 56.4 57.6 65.1 51.7 62.1 70.9

Monthly BCWP 43.4 52.5 54.6 52.8 49.9 64.1

Monthly ACWP 36.5 54.4 58.4 47.0 54.5 53.4

FYTD BCWS 37.9 89.8 144.9 197.7 250.3 314.3 370.8 427.7 491.7 543.7 607.7 682.1

FYTD BCWP 43.4 95.8 150.6 203.4 253.3 317.4

FYTD ACWP  36.5 90.8 149.2 196.2 250.8 304.0
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FISCAL YEAR-TO-DATE

Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total FY 
2005

Enforceable Agreement 9 1 0 0 4 6 0 20
DOE-HQ 0 0 0 0 0 0 0 0

RL 24 0 0 1 8 12 0 45
Total FH 33 1 0 1 12 18 0 65

REMAINING SCHEDULED

MILESTONE TYPE
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Gold Metrics

*   One Industrial building was demolished in March 2006:

Industrial Bldg.        Description                             Completion Date
MO304                      Mobile Office at HTS Pipe yard   3/17/06

**  No credit was taken for completing waste sites in March.

TRU Waste to WIPP:  The lack of availability of TRU-Pac containers for shipment to the Waste 
Isolation Pilot Plant (WIPP) in New Mexico has created a backlog of certified Transuranic (TRU)
waste.  [Editor’s note: through March 2006 month end, current TRU waste certified and/or shipped
was 470m3.]

Low-Level and Mixed Low-Level Waste Disposed:  A new requirement to use only lined
trenches along with a reduction in volumes of waste being received has resulted in lower volumes 
disposed than originally planned.  

1st Jan Feb Mar FY 2006 2nd 3rd 4th FY 2006 
Qtr 2006 2006 2006 To Date Qtr Qtr Qtr Total

Planned      -       -       -       -           -          -         -              7          7 
Actual       1      2     -       -             3        -         -             -           - 

Planned      -       -       -        1           1         1        2            4          7 
Actual      -       -       -       -           -          -         -             -           - 

Planned      -       -       -       -           -          -         -              1          1 
Actual      -       -        1      1           2        -         -             -           - 

Planned      -       -       -       -           -          -          2            3          5 
Actual      -        6      5     -           11        -         -             -           - 

Planned 0.3 0.1 0.1 0.1         0.6 0.3 0.3 0.3       1.2 
Actual     0.2    0.1        - 0.15       0.48         -            -           - 

Planned    175     58     58     59        350      175    175        175      700 

Actual      39      -        -       42          81         -         -             -           - 

Planned    583   195   195   194     1,167      584    584        584   2,335 

Actual    273     20     38   136        467         -         -             -           - 
Planned       -        -        -        -            -           -         -             -            1 
Actual        1      -        -        -              1         -         -             -           - 

Measure/Units

Industrial Facility Completions 
(# of facilities)  

Transuranic Waste shipped for 
disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged for 
final disposition (MTHM)

Radioactive Facility Completions 
(# of facilities) 

Low-Level and Mixed Low-Level 
Waste disposed (cubic meters)

Nuclear Facility Completions        
(# of facilities) *

Material Access Areas 
Eliminated (# of areas)

Remediation Complete
(# of release sites)   **
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Government Furnished Services/Items
Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  
Only data for the next 30 days (including any open GFS/I from prior periods) are shown.  Items 
highlighted in “gold” reflect the affected Performance Incentive.  Items in “pink” reflect an overdue 
status.

NOTE:  GFS/I data is through April 24, 2006.

 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement GFS/GFI

RL Letter 
No. &  
Date 

Completed 

FH 
Submittal 

FH Letter 
No. &  
Date 

Completed
Approve quarterly updates of the Startup 

Notification Report within 30 days of 
submittal 

GF0117 C.5.1.3.d 
GFS/GFI 

WBS 
4.4.3.7 
Nuclear 
Safety 
Nuclear 
Safety 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.3, GFS/GFI, 
GF0117 

Approve 
quarterly 
update of the 
Startup 
Notification 
Report within 
30 days of 
submittal 
(2006, 2nd 
Quarter) 
Commitment: 
1 May 2006 

  Quarterly 
Update of the 
Startup 
Notification 
Report for 
Fluor 
Hanford 
Managed 
Facilities 
(2006 2nd 
Quarter) 
Planned: 20 
April 2006 

FH-0600752 
Completed: 30 
March 2006 
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Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Authorization Agreement for K-Basins 

(review and update yearly) 
CD0001 C.2.1.1.1.1.c 

DELIVERABLES 
     DE-AC06-

96RL13200, 
C.2.1.1.1.1, 
DELIVERABLES, 
CD0001 
 
DE-AC06-
96RL13200, H.41

Authorization 
Agreement for 
K-Basins 
(2005) 
Planned: 2 
April 2006 

      

CD0324 C.2.1.1.1.3.c 
DELIVERABLES 

     DE-AC06-
96RL13200, 
C.2.1.1.1.3, 
DELIVERABLES, 
CD0324 
 
DE-AC06-
96RL13200, RL-
012, 1b(3)a 

Found fuel and 
scrap 
transferred from 
KE to KW 
Commitment: 
31 July 2005 
Planned: 12 
July 2005 

      

CD0319 C.2.1.1.1.5.c 
DELIVERABLES 

     DE-AC06-
96RL13200, 
C.2.1.1.1.5, 
DELIVERABLES, 
CD0319 
 
DE-AC06-
96RL13200, RL-
012, 1b(1) 

Sludge 
removed from 
K-East Basin as 
required to 
allow removal 
of the basin as 
low-level waste.
Commitment: 
31 July 2005 
Planned: 12 
July 2005 

      

CD0321 C.2.1.1.1.5.c 
DELIVERABLES 

     DOE/RL-89-10, 
C.2.1.1.1.5, 
DELIVERABLES, 
CD0321 

M-034-33B: K 
East sludge 
containerization 
completed. 
Commitment: 
1 March 2005
Planned: 30 
December 
2004 

      

CD0326 C.2.1.1.1.5.c 
DELIVERABLES 

     DE-AC06-
96RL13200, 
C.2.1.1.1.5, 
DELIVERABLES, 
CD0326 
 
DE-AC06-
96RL13200, RL-
012, 1b(4) 

Commenced 
sludge 
treatment 
acceptable 
under the 
current draft 
WIPP WAC. 
Commitment: 
30 March 2006
Planned: 1 
August 2006 

      

 

Contract Deliverables

Listed below are the near-term FH action/commitments required to support FH’s accelerated cleanup.  
Only data for the next 30 days (including any open Contract Deliverables from prior periods) are shown.  
Items highlighted in “gold” reflect the affected PI.  Items in “pink” reflect an overdue status.  NOTE:  All 
contract deliverable data is through April 24, 2006.  

*

*

*

*

* NOTE:  K Basin Closure’s Performance Incentives have not been revised to reflect new baseline.
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Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
CD0329 C.2.1.1.1.6.c 

DELIVERABLES 
     DE-AC06-

96RL13200, 
C.2.1.1.1.6, 
DELIVERABLES, 
CD0329 
 
DE-AC06-
96RL13200, RL-
012, 1c(2)b 

Three K East 
Basin bays 
debris and 
contamination 
removed, 
immobilized or 
encapsulated 
Commitment: 
28 February 
2006 
Planned: 15 
September 
2005 

      

CD0333 C.2.1.1.1.6.c 
DELIVERABLES 

     DE-AC06-
96RL13200, 
C.2.1.1.1.6, 
DELIVERABLES, 
CD0333 
 
DE-AC06-
96RL13200, RL-
012, 1c(1)b 

Water from K-
East Basin 
removed and 
transferred for 
disposition 
Planned: 16 
September 
2005 

      

PFP update to Documented Safety 
Analyses (DSA's) including Hazard 

Analysis Data (Annual) 
PFP 2736-Z 
update to Final 
Safety Analysis 
Report (SAR) 
(including 
Hazard 
Analysis Data) 
(2006) 
Planned: 26 
April 2006 

      

CD0021 C.2.2.1.2.2.c 
DELIVERABLES 

WBS 4.1.2.2.2 
Maintain Safe 
and Compliant 
PFP 
Maintain Safe 
and 
Compliant 
Facilities, 
Systems, and 
Waste Sites at 
PFP 

• Plutonium 
Finishing Plant 
Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2.2, 
DELIVERABLES, 
CD0021 

PFP D&D 
update to Final 
Safety Analysis 
Report (SAR) 
(including 
Hazard 
Analysis Data) 
(2006) 
Planned: 26 
April 2006 

      

CD0342 C.2.2.1.2.5.c 
DELIVERABLES 

     DE-AC06-
96RL13200, 
C.2.2.1.2.5, 
DELIVERABLES, 
CD0342 
 
DE-AC06-
96RL13200, RL-
011, 2a(2) 

232-Z 
demolished to 
slab-on-grade 
Commitment: 
31 March 2006
Planned: 31 
March 2006 

      

 

Contract Deliverables, continued

*

* NOTE:  K Basin Closure’s Performance Incentives have not been revised to reflect new baseline.

*
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Contract Deliverables, continued
 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
CD0227 C.2.2.2.1.c 

DELIVERABLES 
WBS 4.1.2.8 
200 Area 
Waste Site 
Cleanup 
Remediate 
200 Area 
Waste Sites 

• Central Plateau 
D&D and River 
Corridor Closure 

 DOE/RL-89-10, 
C.2.2.2.1, 
DELIVERABLES, 
CD0227 

M-15-43C: 200-
PW-2 OU 
feasibility study 
and proposed 
plan/proposed 
RCRA permit 
modification 
including the 
past practice 
waste sites in 
the 200-PW-4 
general process 
waste group 
Commitment: 
30 April 2006 
Planned: 30 
April 2006 

      

ST 4500 and ST 4502 Discharge Monitoring 
Reports for the 200 Area Effluent 

Treatment and Treated Effluent Disposal 
Facilities (Quarterly) 

CD0315 C.3.7.1.c 
DELIVERABLES 

WBS 4.2.6 200 
Area Liquid 
Effluent 
Facilities 
Maintain Safe 
& Compliant 
200 Area 
Effluent 
Treatment 
Facility 
Operations 

• Solid Waste 
Stabilization and 
Disposition 

 DE-AC06-
96RL13200, 
C.3.7.1, 
DELIVERABLES, 
CD0315 

ST 4500 and 
ST 4502 
Discharge 
Monitoring 
Reports for the 
200 Area 
Effluent 
Treatment and 
Treated Effluent 
Disposal 
Facilities (2006, 
2nd Quarter) 
Planned: 15 
May 2006 

      

Nuclear Material Accountability 
Transaction Data Report (Monthly) 

CD0114 C.4.2.41.c 
DELIVERABLES 

WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountability 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES, 
CD0114 

Nuclear 
Material 
Accountability 
Transaction 
Data Report 
(FY2006 April)
Planned: 11 
May 2006 

      

Nuclear Material Balance Report (Monthly)CD0115 C.4.2.41.c 
DELIVERABLES 

WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountability 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES, 
CD0115 

Nuclear 
Material 
Balance Report 
(FY2006 April)
Planned: 15 
May 2006 

      

200E, 200W, 400 Area Drinking Water 
Report (Monthly) 

CD0300 C.4.2.52.c 
DELIVERABLES 

WBS 4.3.1.1.3 
Water 
Compliance 
and Sampling 
Utilities 
Operations 
and 
Maintenance--
Water 
Compliance 
and Sampling 

• Closure Services 
and Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2.52, 
DELIVERABLES, 
CD0300 

200E, 200W, 
400 Area 
Drinking Water 
Report (2006, 
April) 
Planned: 10 
May 2006 
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Contract Deliverables, continued
 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Quarterly NESHAP Status Report CD0147 C.5.1.1.c 

DELIVERABLES 
WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES, 
CD0147 

Quarterly 
NESHAP Status 
Reports (2006 
3rd Quarter) 
Planned: 25 
April 2006 

      

Unreviewed Safety Question Summary 
Report for each FH managed category 1, 2, 

and 3 nuclear facilities (Annual) 
Unreviewed 
Safety Question 
Summary Report 
for U-Plant 
(2005) 
Planned: 30 
October 2005 

      

Unreviewed 
Safety Question 
Summary Report 
for 2736-Z PFP 
(2006) 
Planned: 26 
April 2006 

      

CD0182 C.5.1.3.c 
DELIVERABLES 

WBS 4.4.3.7 
Nuclear Safety 
Nuclear 
Safety 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.3, 
DELIVERABLES, 
CD0182 

Unreviewed 
Safety Question 
Summary Report 
for D&D PFP 
(2006) 
Planned: 24 
April 2006 

      

Depreciation Charges (Monthly) CD0271 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0271 

Depreciation 
Charges 
(FY2006 April) 
Planned: 10 
May 2006 

      

Financial Information System (FIS) 
Management & Reporting System (MARS) 

(Month-End Deadlines) 

CD0173 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0173 Financial 

Information 
System (FIS) 
Management & 
Reporting 
System (MARS) 
(FY2006 April) 
Planned: 10 
May 2006 

      

Fiscal Year 200X on Contractor Pension 
Data for DOE Financial Statement 

Disclosures (FAS 87) (Annual) 

CD0276 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0276 Fiscal Year 200X 

on Contractor 
Pension Data for 
DOE Financial 
Statement 
Disclosures (FAS 
87) (FY2006) 
Planned: 23 
May 2006 
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Contract Deliverables, continued
 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Fiscal Year 200X Travel Target Report 

(Quarterly) [include FY200X Travel Target 
for following year in 4th Quarter Report] 

CD0277 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0277 Fiscal Year 

2006 Travel 
Target Report 
(2nd Quarter) 
Planned: 24 
April 2006 

      

Fluor Hanford, Inc., Cost Submittal FHXXXX 
(Monthly) 

CD0281 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0281 

Fluor Hanford, 
Inc., Cost 
Submittal 
FHXXXX 
(FY2006 April)
Planned: 10 
May 2006 

      

Project Hanford Management Contract 
Performance Report (Monthly) 

CD0169 C.5.3.4.c 
DELIVERABLES 

WBS 4.4.4 
PHMC 
Planning and 
Integration 
Contract 
Reporting 
(Baseline) 

• Project Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES, 
CD0169 

Project Hanford 
Management 
Contract 
Performance 
Report (3/2006)
Planned: 4 
May 2006 

      

Fluor Hanford Project Execution Plan (HNF-
MP-19361) (review and update yearly) 

CD0165 C.5.3.5.c 
DELIVERABLES 

WBS 4.4.5 
Project 
Operations 
Support 
Contractor 
Management 
Plan 

• Project Operations 
Center 

 DE-AC06-
96RL13200, 
C.5.3.5, 
DELIVERABLES, 
CD0165 

Fluor Hanford 
Project 
Execution Plan 
(HNF-MP-
19361) 
(FY2005) 
Planned: 30 
September 
2005 

      

 


